

What Happens Next?

Here is some information about what will be happening over the next few months through to letting. The timings may change especially as we are still working with remaining customers on Anson Road to find them an alternative home that they are happy to move to, so we will keep you informed of any changes to the timescales.

What's happening?	Estimated date
Review comments received from local community on the housing layout	13 th June - 27 th June 2018
Obtain planning officer comments to any changes to the plans following on from the open evening	27 th June - 6 th July 2018
Collate comments and feedback to contributors with a copy on our website	16 th July 2018
Submit planning application to Cotswold District Council	Mid July 2018
Hopefully receive planning permission from Cotswold District Council	Mid December 2018
Work with remaining customers still living on Paterson Road to find a new home they will be happy to move to	June – December 2018
Obtain Building Regulations and consent to planning conditions	December 2018 – April 2019
Demolish the houses at Paterson Road	April – May 2019
Commence construction	April 2019
New homes will be advertised on Home Seeker Plus (12 weeks prior to completion of the new homes)	February 2020
Complete construction	May 2020
Customers move into new homes	June 2020