

What Happens Next?

Here is some information about what will be happening over the next few months through to letting. The timings may change especially as we are still working with remaining customers on Paterson Road and Golden Farm Road to find them an alternative home that they are happy to move to, so we will keep you informed of any changes to the timescales.

| What's happening? | Estimated Date |
|--|----------------------------|
| Review comments received from local community on the housing layout | 12th June - 27th June 2018 |
| Obtain Planning Officers comments to any changes to the plans following on from the Open Evening | 28th June - 4th July 2018 |
| Collate comments and feedback to contributors with a copy on our website | 11th July 2018 |
| Submit planning application to Cotswold District Council | Mid July 2018 |
| Hopefully receive planning permission from Cotswold District Council | Mid December 2018 |
| Work with remaining customers still living on Paterson Road to find a new home they will be happy to move to | June 2018 - December 2018 |
| Obtain Building Regulations and consent to planning conditions | November 2018 - March 2019 |
| Demolish the houses at Paterson Road | May - July 2019 |
| Commence construction | July 2019 |
| New homes will be advertised on Home Seeker Plus (12 weeks prior to completion of the new homes) | August 2020 |
| Complete construction | September 2020 |
| Customers move into new homes | October 2020 |